



ID	Task Name	03 Sep '06					10 Sep '06					17 Sep '06					24 Sep '06					01 Oct '06		
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M
1	Foto XS - PR's																							
2	Configuración y Desarrollo																							
3	PR 329																							
4	PR 87																							
5	PR 259																							
6	PR 276																							
7	PR 304																							
8	PR 337																							
9	PR 256																							
10	PR 22																							
11	PR 59																							
12	PR 5																							
13	PR 278																							
14	PR 240																							
15	PR 258																							
16	PR 268																							
17	PR 7																							
18	PR 89																							
19	PR 17																							
20	PR 372																							
21	PR 94																							
22	PR 280																							
23	PR 96																							
24	PR 103																							
25	PR 10																							
26	PR 193																							
27	PR 117																							
28	PR 273																							
29	PR 102																							
30	PR 93																							
31	PR 185																							

Project: Plan PRs Date: Fri 20/10/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	


ID	Task Name	03 Sep '06							10 Sep '06							17 Sep '06							24 Sep '06							01 Oct '06		
		S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T
32	✓ PR 14																															
33	✓ PR 21																															
34	✓ PR 170																															
35	PR 241																															
36	PR 261																															
37	PR 18																															
38	PR 3																															
39	PR 106																															
40	PR 90																															
41	PR 98																															
42	PR 8																															
43	Ajustes recomendados																															
44	Gerencia de Proyecto																															
45	Planificación																															
46	Control y Seguimiento																															
47	11-09																															
48	18-09																															
49	25-09																															
50	02-10																															
51	09-10																															
52	16-10																															
53	23-10																															
54	30-10																															
55	Cierre																															



Project: Plan PRs Date: Fri 20/10/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Plan PRs Date: Fri 20/10/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	



Project: Plan PRs Date: Fri 20/10/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	